Team 7

ScheduleSkies
Software Project Management Plan
Version 01.00

Revision History

Date	Version	Description	Author
02/23/26	01.00	Initial Creation	Labiste, Medalla, Pescadero, Susan, Villamor

Table of Contents

1. Introduction 5
   1.1 Purpose of Project Management Plan 5

2. Executive Summary of Project management plan 5
   2.1 Assumptions/Constraints 5

3. Scope Management 5
   3.1 Work Breakdown Structure 5
   3.2 Deployment Plan 6
   3.3 Change Control Management 6

4. Schedule/Time Management 6
   4.1 Milestones 6
   4.2 Project Schedule 6
      4.2.1 Dependencies 6

5. Cost/Budget Management 7

6. Quality Management 8

7. Human Resource Management 8

8. Communications Management 9
   8.1 Communication Matrix 9

9. Risk Management 9
   9.1 Risk Log 9

10. Issue Management 9
   10.1 Issue Log 9

11. Procurement Management 10
   11.1 Infrastructure Procurement 10
   11.2 Third-Party API Procurement 10
   11.3 Domain and Hosting 10
   11.4 Development Tools Procurement 10
   11.5 Hardware Procurement 11
   11.6 Staffing Procurement 11

12. Compliance Related Planning 11

13. Appendix A: Project Management Plan Approval 12

14. Appendix B: REFERENCES 14

15. Appendix C: KEY TERMS 15

Software Project Management Plan

1. Introduction

1.1 Purpose of Project Management Plan

The purpose of this project management plan is to guide all stakeholders including the project team and sponsors through the development of **ScheduleSkies**. This document outlines the strategies for scope, schedule, and resource management to ensure the delivery of a unified platform that optimizes itineraries based on real-time environmental data.

2. Executive Summary of Project management plan

ScheduleSkies is a web-based smart travel planning application designed to solve the lack of integration between scheduling, weather forecasting, and traffic prediction. By utilizing **Supabase** for backend services and **AI algorithms** for itinerary optimization, the project aims to provide a safer, smoother travel experience.

2.1 Assumptions/Constraints

- **Technological Dependency:** The system relies on continuous uptime from **Supabase** (99.9% availability target).
- **Connectivity:** Users must have an active internet connection to receive real-time weather and traffic updates.
- **Privacy:** The project must strictly adhere to data privacy regulations, including implementing "Account Deletion" features.

3. Scope Management

The project scope covers the core features required for a "live" launch, including:

- **Smart Itinerary Planner:** Multi-day and daily schedule creation.
- **Environmental Analysis:** Weather-aware planning and traffic-aware routing.
- **Social Integration:** Group planning and itinerary sharing.

3.1 Work Breakdown Structure

The project is divided into the following primary functional modules:

- **Smart Schedule & Itinerary Planner**
- **Weather-Aware Planning**
- **Traffic & Travel Prediction**
- **Social & Collaboration Features**

3.2 Deployment Plan

The application will be deployed as a web-based platform. Deployment involves setting up the **Supabase** database with **PostgreSQL RLS policies** to ensure secure data access and integrity from the start.

3.3 Change Control Management

Any changes to the project scope or specific requirements will be coordinated with and approved by the project team and stakeholders listed in Appendix A.

4. Schedule/Time Management

The ScheduleSkies project will follow an Agile development approach structured into four 2-week sprints over a total duration of 10 weeks (2.5 months). A project baseline schedule will be established within the first two weeks after project approval, outlining all major deliverables, sprint goals, and deadlines. Each sprint will include sprint planning sessions to define scope, tasks, and expected outputs, ensuring that development remains focused and incremental.

4.1 Milestones

The table below lists the milestones for this project, along with their estimated completion timeframe.

Milestones	Estimated Completion Timeframe
Project planned and authorized to proceed	End of Week 1
Requirements gathering, system analysis, and initial documentation	End of Week 2
UI/UX design and system architecture finalized	End of week 4
Database design and backend setup completed	End of week 5
Core itinerary planning features developed (Create/Edit/Delete itinerary)	End of week 6
Calendar integration, activity organization, and budget tracking completed	End of week 8
System integration and internal testing completed	End of week 9
User Acceptance Testing (UAT), final revisions, and deployment completed	End of week 10

4.2 Project Schedule

Reference: https://app.clickup.com/90161096063/v/s/90166481216

4.2.1 Dependencies

Internal Dependencies

- Completion of requirements documentation before UI/UX finalization
- Database schema approval before backend development

- Backend API completion before frontend integration
- Feature completion before system testing
- Testing sign-off before deployment

External Dependencies

- Availability of third-party APIs (e.g., maps, weather, or flight APIs if integrated)
- Hosting platform readiness (e.g., cloud provider configuration)
- Team member availability during sprint cycles
- Stakeholder feedback during UAT

5. Cost/Budget Management

Labor Costs

Role	Rate (₱/hour)	Total Hours (15 hrs/week)	Total Cost (₱)
Project Manager	₱1,200	150 hrs	₱180,000
UI/UX Designer	₱850	150 hrs	₱127,500
Backend Developer	₱1,000	150 hrs	₱150,000
Frontend Developer	₱950	150 hrs	₱142,500
QA Tester	₱800	150 hrs	₱120,000
Total Labor Costs: ₱720,000			

Non-Labor Costs

Item	Estimated Cost (₱)
Cloud Hosting	₱60,000
Domain & SSL Certificates	₱10,000
Software Tools / Licenses	₱45,000
Testing & Miscellaneous Expenses	₱25,000
Total Non-Labor Costs: ₱140,000	

Total Project Budget

Category	Amount (₱)
Labor Costs	₱720,000
Non-Labor Costs	₱140,000
Contingency Reserve (10%)	₱86,000
Total Estimated Budget: ₱946,000	

6. Quality Management

The ScheduleSkies project will implement quality assurance through structured review and testing processes.

Quality Standards

- Consistent and responsive UI layout across all pages
- Accurate itinerary time calculations
- Correct date and time zone handling
- Secure user authentication and data storage
- No critical or high-severity bugs at release

Quality Control Methods

- Code reviews before merging to main branch
- Unit testing for core logic (itinerary calculations, scheduling conflicts)
- Integration testing for API services
- System testing before UAT
- User Acceptance Testing (UAT) with documented feedback
- Defect tracking using an issue tracking system

A requirements traceability matrix may be used to ensure all functional and non-functional requirements are implemented and tested.

7. Human Resource Management

The project is executed by a specialized team of five Full Stack Developers. This team is responsible for all technical aspects of the project, from database management to user interface implementation.

Name	Role	Responsibility
Labiste	Full Stack Developer	End-to-end feature development and system integration.
Medalla	Full Stack Developer	End-to-end feature development and system integration.
Pescadero	Full Stack Developer	End-to-end feature development and system integration.
Susan	Full Stack Developer	End-to-end feature development and system integration.

Villamor	Full Stack Developer	End-to-end feature development and system integration.

8. Communications Management

Project communications and file management are centralized across three primary platforms: GitHub for version control and technical documentation, Microsoft Teams for formal collaboration and file storage, and Messenger for rapid, real-time team coordination

8.1 Communication Matrix

Stakeholder	Messages	Vehicles	Frequency	Communicators	Feedback Mechanisms
Project Team	Technical Updates / Code	GitHub	Continuous	Developers	Pull Requests / Comments
Project Team	Project Files / Documents	Microsoft Teams	Weekly / As Needed	Developers	Mentions / Direct Chat
Project Team	Quick Syncs / Urgent Alerts	Messenger	Daily	Developers	Instant Messaging

9. Risk Management

The risk management plan focuses on identifying technical debt, potential integration delays, and resource availability to ensure project stability.

9.1 Risk Log

The Risk Log is maintained as a separate living document.

Reference: Risk Management for Schedule Skies

10. Issue Management

Issues, bugs, and feature impediments will be managed via GitHub Issues. Any developer who identifies a bug or blocker will log it with a descriptive title, steps to reproduce, and a priority level tag. Issues will be reviewed during weekly team syncs and assigned to developers for resolution.

10.1 Issue Log

The project's active Issue Log is maintained dynamically.

Reference: https://docs.google.com/spreadsheets/d/1PPAdr0sJOaXn0O8urshil4148uFwP59QR8ar-191VmE/edit?usp=sharing

11. Procurement Management

The ScheduleSkies project follows a cost-minimization procurement strategy appropriate for an academic capstone project. All infrastructure, tools, and services utilized during development will operate under free-tier or student-licensed plans.

11.1 Infrastructure Procurement

The backend infrastructure will be provisioned using the Supabase Free Tier, which provides PostgreSQL database services, authentication, and row-level security policies. Deployment of the frontend application will be performed either through:

- A free-tier hosting platform such as Vercel, or
- A local development server environment

The final deployment platform will be selected based on project necessity and system performance requirements.

No paid cloud infrastructure will be procured during development. The budget reflected in Section 5 represents an estimated commercial valuation and does not reflect actual incurred expenses.

11.2 Third-Party API Procurement

The project will utilize the following third-party APIs under free-tier or limited student usage plans:

- Google Maps API – for map visualization and routing services
- A robust Weather API (free tier) – for real-time weather forecasting and suitability ratings
- Google Gemini API (free tier) – for AI-assisted itinerary recommendations

All API usage will remain within free-tier quota limitations. No premium subscription or enterprise-level contracts will be acquired for this academic prototype.

11.3 Domain and Hosting

The deployed application will use the default domain provided by the hosting platform (e.g., Vercel subdomain). No custom commercial domain purchase is required during development. SSL certificates will be provided automatically by the hosting provider at no additional cost.

11.4 Development Tools Procurement

All development tools used in the project are free or student-licensed versions:

- Visual Studio Code – code editor
- GitHub – version control and issue tracking

- Figma – UI/UX design and prototyping
- Microsoft Teams and Messenger – communication

No proprietary or paid development software will be purchased.

11.5 Hardware Procurement

All team members will use personally owned computers and existing internet connections. No additional hardware procurement is required for the project.

11.6 Staffing Procurement

All development activities are performed internally by the five team members listed in Section 7 (Human Resource Management). No external contractors are hired.

The project's external academic consultant is:

Engr. Rex A. Seadiño Jr.
Role: Academic Adviser / Subject Instructor
Course: CPEPE362 – Software Development 2

The consultant provides guidance and evaluation but does not represent a paid contractual procurement.

12. Compliance Related Planning

The ScheduleSkies project will comply with applicable Philippine laws and cybersecurity standards relevant to web-based information systems. As the system is an academic prototype and does not process financial transactions, compliance requirements are focused primarily on data privacy and cybersecurity protections.

13. Appendix A: Project Management Plan Approval

The undersigned acknowledge they have reviewed the ScheduleSkies **Project Management Plan** and agree with the approach it presents. Changes to this **Project Management Plan** will be coordinated with and approved by the undersigned or their designated representatives.

Signature:		Date:	02/23/2026
Print Name:	Labiste, Vince Jerby		
Title:	Full Stack Developer		
Role:	Project Manager		

Signature:		Date:	02/23/2026
Print Name:	Medalla, Mon Vencie		
Title:	Full Stack Developer		
Role:	Team Member		

Signature:		Date:	02/23/2026
Print Name:	Pescadero, Christian L.		
Title:	Full Stack Developer		
Role:	Team Member		

Signature: Date: 02/23/2026

Print Name: Susan, Joshlee Rash

Title: Full Stack Developer

Role: Team Member

Signature: Date: 02/23/2026

Print Name: Villamor, John Michael

Title: Full Stack Developer

Role: Team Member

14. Appendix B: REFERENCES

The following table summarizes the documents referenced in this document.

Document Name and Version	Description	Location
ScheduleSkies GitHub Repository (v1.0)	Official source code repository, issue log, risk log, and technical documentation for the ScheduleSkies project.	https://github.com/CodeBruhhh/ScheduleSkies
Project Schedule (Gannt Chart)	ScheduleSkies project schedule and Gannt Chart.	https://app.clickup.com/90161096063/v/s/90166481216
Risk Log	ScheduleSkies Risk Log	https://docs.google.com/spreadsheets/d/1jRvhYn8cUCGz-Oluh6xIfyMB1Sp-JT-U0SAe6T5Q56Q/edit?usp=sharing
Issue Log	ScheduleSkies Issue Log	https://docs.google.com/spreadsheets/d/1PPAdr0sJOaXn0O8urshil4148uFwP59QR8ar-191VmE/edit?usp=sharing

15. Appendix C: KEY TERMS

The following table provides definitions for the terms relevant to this document.

Term	Definition
Agile Methodology	An iterative software development approach focused on flexibility, collaboration, and continuous improvement.
Sprint	A fixed development period (e.g., 2 weeks) where specific tasks are completed.
Work Breakdown Structure (WBS)	A structured breakdown of project tasks into manageable components.
Milestone	A major checkpoint marking completion of a significant project phase.
Scope Management	The process of defining and controlling what is included in the project.
Change Control	A formal process for managing modifications to project scope, schedule, or requirements.
CRUD Operations	Create, Read, Update, and Delete functions for managing system data.
Contingency Reserve	Budget allocated to cover unforeseen project expenses.
Quality Assurance (QA)	Activities ensuring the software meets defined quality standards.
API (Application Programming Interface)	A mechanism that allows different software systems to communicate.
User Acceptance Testing (UAT)	Final testing phase where users verify that system requirements are met.
Row-Level Security (RLS)	A database security feature that restricts access to specific rows based on user roles or policies.